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Re: A.H. Belo Corporation
Digital Television Progress Report

Dear Mr. Caton:

On behalf of A.H. Belo Corporation, pursuant to the Fifth Report and Order adopting
rules for digital television service, MM Docket No. 87-268 (April 21, 1997), enclosed for
filing is a report to advise the Commission of the progress being made to prepare KHOU-TV,
Houston, Texas, and WFAA-TV, Dallas, Texas, to commence digital broadcasts by November
1, 1998.

Please contact this office if there are any questions.

Respectfully~itted,

~
"'.----..,...-"

cc: Marian Spitzberg, Esq.
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Re: WFAA-TV, Dallas, TX
KHOU-TV, Houston, TX
A. H. Belo Corporation
Digital Television
Semi-Annual Progress Report

Dear Mr. Caton:

rV1drrarl Sprtzberg
Vrce President

Dc-p: it\' Gi~l:eraj Cou'ise i
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A. H. Belo Corporation ("Belo") is pleased to provide the Commission with this
report on the status of efforts to commence digital television service.

As the Commission is aware, Belo has committed to begin digital television
broadcasts on WFAA-TV, Dallas, Texas, and KHOU-TV, Houston, Texas by November 1,
1998. In the Fifth Report and Order adopting rules for digital television service, MM
Docket No. 87-268, at ~ 76 (April 21, 1997), the Commission requested that stations that
made eighteen month commitments file semi-annual reports to advise the Commission of
construction progress. Bela currently is optimistic that digital service can begin on
WFAA-TV and KHOU-TV as scheduled.

For both stations, Belo has already placed orders for the major components of the
digital transmission plant. The antenna for KHOU-TV is scheduled for shipment in mid
November, and the transmitter and transmission line should be delivered in the first quarter
of 1998. WFAA-TV also expects delivery of its major system components in early 1998.

The stations will be able to operate from their existing towers, but some
modifications to the structure will be necessary. WFAA-TV will need to increase its
overall height, but has already received a determination of no hazard from the Federal
Aviation Administration. KHOU-TV will remove and reconstruct the top two sections of
its tower so that the new digital antennas may be stacked without increasing the overall
height of the structure.
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Belo has made substantial progress to prepare for local origination of digital
service. The KHOU-TV studio is now "digital ready," and WFAA-TV has completed
approximately 90% of the design and construction for its studio.

Belo has also commenced the regulatory process. KHOU-TV filed for a
construction permit for its digital facility on October 16, 1997, and the application for
WFAA-TV will be filed shortly.

To complete digital construction, certain system components will be required that
are not yet available - in particular, the Grand Alliance encoder, which is necessary to
compress the digital signal fed to the transmitter. Belo has been working with
manufacturers to promote the prompt production of the necessary equipment.

Accordingly, provided all equipment becomes available as needed, Belo believes
that it will be able to make digital television service a reality in 1998.

Respectfully submitted,

A. H. BELO CORPORAnON

By: .~ '-f;'
Marian S;itzberg/ - ".j • ( )(~
Vice President and Deputy General Counsel


